AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of2

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0005 2004JUL14 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3101A
TACOM WARREN DCMA  SPRI NGFI ELD
ANVSTA- AQ ABGB BLDG 1, ARDEC
JOSEPH H. SM TH (586) 574- 6987 Pl CATI NNY, NJ 07806- 5000
WARREN, M CHI GAN 48397- 5000
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: SM THIH@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

UNI TED SI LI CON CARBI DE, | NC.
100 JERSEY AVE. BUI LDING A, SU TE 208
NEW BRUNSW CK, NJ. 08901-3200

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 02- C- LO50
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 1HIB2 | Facility Code 2002JUL08

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2004DECO7

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
WYMAN E. YOUNG | |

YOUNGE@ACOM ARMY. M L (586) 574- 8093

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004JUL14
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 2

CONTINUATION SHEET
PIIN/SIIN DAAEO7-02- C-L050 MOD/AMD P00005

Name of Offeror or Contractor: UNI TED SI LI CON CARBI DE, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

CONTRACT FOR SBIR PHASE ||, Design and Devel opment of an Efficient, H gh-Tenperature, Hi gh-Frequency Power
Semi conduct or Devi ces Made of Silicon Carbide (SIC) for Army Power Applications

Pur pose of This Mdification: To Extend the Period of Performance of the Contract; the Delivery Date of the Final
Techni cal Report; and the Hardware Deliverables and the Final Review Meeting, with no Equitable
Adj ustment to the Contract.

Prior Contract Val ue: $730, 000. 00
Anpunt This Action: $ 0. 00
Total Contract Val ue: $730, 000. 00

A.  This Modification PO0O005, a Suppl emental Agreenment, incorporates the following into the contract:

1. Extends the period of perfornmance of the contract by five nonths (5) nonths, w thout equitable adjustment of the contract. This
results in the final conpletion date of the period of performance being changed from7 Jul 2004 to 7 Dec 2004. As a result of the
contract extension, the Government extends the Final Review neeting date and the submittal date for the Final Technical Report and the
Har dwar e del i verabl es, as described bel ow.

B. The Government and Contractor agree to make the follow ng changes in the contract resulting fromthe five (5) nonth period of
performance extension, with no Equitable Adjustnment to the contract:

1. In Section C, Scope of Work:

a. Paragraph C. 5.1.3, change the schedule for the Final Review Meeting from"within 30 days of the 24th nonth fromthe start
of Phase Il " to "within 30 days prior to the conpletion date of the contract."

b. Paragraphs C. 7.4 and C. 8.5, Final Scientific and Technical Report submittal: Change the |anguage for the submittal of the
Final Technical Report from "due 30 days after the end of the 24th nonth after start of Phase Il." to "due by 7 Dec 2004."

2. 1In Section F, Deliveries or Performnce:

a. Paragraph F.4.2, under Summary of Deliverables, Final Scientific and Technical Report submittal, change "due 30 days
after the end of the 24th nonth after start of Phase Il." to "due by 7 Dec 2004."

b. _Paragraph F.5, Period of Performance, change the contract period of performance from"two (2) years fromdate of award" to
"fromaward of the contract through 7 Dec 2004".

c. Paragraph F.6, in the first sentence, change the delivery date of the Prototype Device Deliverables from"w thin 30 days
after the end of the 24th nonth after the start of Phase I1" to "by 7 Dec 2004.

3. Exhibit A Contract Data Requirenents List, DD FORM 1423, Data |tem A003, Bl k. 16., change "Submt report within 30 days after
the 24th nmonth after contract award." to "Submit report by 7 Dec 2004."

C. In consideration of this Mdification P00005, agreed to as conplete equitable adjustment, the Contractor releases the CGovernnent
fromany and all liability under this contract for any future equitable adjustnents, attributable to such facts or circunstances giving
rise to this Mdification PO0005. As a result of this Mdification P0O0005, the total contract value and the total obligated amount of
the contract remmin unchanged. Except as provided herein, all terms and conditions of Contract DAAEQ7-02-C-LO50 remain unchanged and in
full force and effect.

*** END OF NARRATIVE A 005 ***
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